

CENTRAL ROUTE.—SUMMARY ESTIMATE, TEN-MILE SECTIONS—continued.

Miles.	Item.	Amount.	Total Amount.	Miles.	Item.	Amount.	Total Amount.
	<i>Taurangarere to Waimarino—</i> continued.	£	£		<i>Te Awamutu to Waimarino—</i> continued.	£	£
21-30	Bush-cutting	2,900		41-50	Bush-cutting	595	
	Earthwork	8,492			Earthworks	17,473	
	Grading	9,000			Grading	11,225	
	Bridging	1,065			Tunnels	33,941	
	Masonry culverts	706			Bridging	300	
	Wooden culverts	7			Masonry culverts	138	
	Pipes	39			Wooden culverts	54	
	Stream diversions	49			Pipes	174	
	Permanent-way, stations, &c.	30,000			Creek diversions	210	
			52,258		Permanent-way, stations, &c.	30,000	
31-39½	Bush-cutting	3,520					94,110
	Earthworks	31,995		51-60	Bush-cutting	175	
	Grading	24,000			Earthworks	24,903	
	Bridging	1,150			Tunnel	2,034	
	Viaduct, Mangaturuturu	8,250			Bridging	2,265	
	" Manganui-a-te-a-o	3,415			Masonry culverts	1,915	
	" Mangatote	6,200			Pipes	795	
	Masonry culverts	706			Permanent-way, stations, &c.	30,000	
	Pipes	97					62,087
	Stream diversions	60		61-70	Earthwork	13,001	
	Permanent-way, stations, &c.	29,250			Bridging	2,000	
			108,643		Masonry culverts	900	
	Total		246,350		Pipes	364	
1-10	<i>Te Awamutu to Waimarino—</i> Bush-cutting	44			Permanent-way, stations, &c.	30,000	
	Earthwork	14,092					46,265
	Bridging	800		71-80	Bush-cutting	35	
	Masonry culverts	543			Earthwork	8,690	
	Wooden culverts	174			Grading	3,200	
	Pipes	102			Bridging	3,550	
	Stream diversions	1,475			Masonry culverts	800	
	Road alterations	56			Pipes	132	
	Permanent-way, stations, &c.	30,000			Creek diversions	25	
			47,286		Permanent-way, stations, &c.	30,000	
11-20	Bush-cutting	440					46,432
	Earthwork	5,575		81-90	Bush-cutting	1,020	
	Bridging	1,750			Earthwork	7,450	
	Masonry culverts	95			Grading	21,300	
	Pipes	126			Bridging	200	
	Stream diversions	366			Masonry culverts	482	
	Permanent-way, stations, &c.	30,000			Pipes	44	
			38,352		Permanent-way, stations, &c.	30,000	
21-30	Bush-cutting	494					60,496
	Earthwork	8,744		91-105	Bush-cutting	334	
	Grading	4,000			Earthwork	5,353	
	Bridging	650			Grading	35,100	
	Masonry culverts	680			Bridging	550	
	Wooden culverts	144			Masonry culverts	215	
	Pipes	156			Pipes	70	
	Stream diversions	373			Permanent-way, stations, &c.	30,000	
	Permanent-way, stations, &c.	30,000					71,622
			45,241				
31-40	Bush-cutting	290			Total		580,844
	Earthwork	27,857					
	Tunnels	7,245					
	Bridging	800					
	Masonry culverts	1,863					
	Pipes	778					
	Creek diversions	120					
	Permanent-way, stations, &c.	30,000					
			68,953				