

SCHEDULE of CONTRACTS—continued.

Locality.	Contractor's Name.	Number or Section.	Quantities.	Nature of Work.	Rate.	Amount.	Total.	Remarks.
Taupo Waipunga	Willis Eranga & Co.	...	15,000 feet	TAUPO TOWARDS NAPIER. Sawing timber, heart of Matai, for drain & culvert 2½ inch heart of Totara, for box drain and culvert planting	At 12s. per 100 feet	90 0 0	£ s. d.	Under Mr. E. H. Bold, Napier.
			6,280 feet		At 12s. " "	87 13 6	127 13 6	
Te Kapu to Opoiti	A. Gardner R. Gardner " " H. B. Hollier	5 6 7 8 9	39 chains	TE KAPU TO OPOITI. Side cutting, 12x10; 1 bridge " " 2 " 2 box drains " " 3 " 3 " " " " 1 culvert, 1 box drain " " 3 box drains	At £3 19s per chain	154 0 0	716 7 6	Under Mr. E. H. Bold, Napier
			51 "		For	184 2 6		
			58 "		"	210 5 0		
			24 "		"	63 0 0		
			35 "		£3 per chain	105 0 0		
Gisborne to Ormond	M. Boland W. C. Walsh " " M. Boland " " " " P. Niven T. Gilmore	1 2 3 4 5 6 2A 3,4&5A	213 chns 36 links	GISBORNE TO OROMOND. Side drains, filling hollows, clearing, 1 culvert " " " 2 " " " " 2 " " " " " " " " " Formation of road and fascining 4 chains, gravel- ling 23 chains Completing 80 chains of road Completing 253 chains of road	For	110 5 0	1033 8 0	Under Mr. E. H. Bold, Napier
			160 " 0 "		"	105 10 0		
			160 " 0 "		"	116 0 0		
			160 " 0 "		"	60 0 0		
			183 " 56 "		"	68 15 0		
			23 " 0 "		"	152 18 0		
			...		"	90 0 0		
			...		"	330 0 0		
			...		"	120 18 9		
			...		"	81 0 0		
Gisborne to Marataha	P. Niven " " " " Johnson and Co.	1A 7 9 8	107½ chains	GISBORNE TO MARATAHA. Completing road Clearing, fascining, forming, draining Outlet draining Dray bridge, 65 feet	...	20 0 0	391 18 9	
			27 "		...	170 0 0		
			37½ "		...			
			...		...			