

PICTON TO BLENHEIM FINAL ABSTRACT—continued.

REDUCTIONS FROM CONTRACT—continued.

Position.	Work.	Item.	Quantity.	Rate.	Amount.	Total.
M. ch.	Brought forward...	...	...	...	£ s. d. 61 6 10	£ s. d.
	<i>Grading—continued.</i>					
1 70	Removing slips— Paid by Govern- ment ... { £2 5 0 } ... { 1 4 0 }	...	...	...	...	3 9 0
5 65	Removing stump ...	...	...	...	...	0 6 0
					£61 6 10	3 15 0
	<i>Bridges.</i>					
7 79	Bridge, 3 11ft. spans— Timber ...	£ b. m.	47·20	25/	59 0 0	
	Iron delivered.					
13 58	Bridge, 3 11ft. spans— Timber ...	"	47·20	25/	59 0 0	
	Iron delivered.					
	Excavation ...	c. yd.	60	1/6	4 10 0	
13 63	Timber ...	£ b. m.	47·20	25/	59 0 0	
	Iron delivered.					
	Excavation ...	c. yd.	60	1/6	4 10 0	
6 8	Tuamarina, 1st crossing, timber ...	£ b. m.	22·88	25/	28 12 0	
9 62	One 20ft. opening— Foundations ...	c. yd.	15	1/6	...	1 2 6
	Timber ...	£ b. m.	19·42	37/	...	35 18 6
0 70	Waitohi Viaduct, timber ...	"	26·88	25/	33 12 0	
7 47	Bridge altered from 3 15ft. to 3 20ft. spans, iron ...	lb.	38	/6	0 19 0	
7 79	Bridge omitted, foundations ...	c. yd.	60	1/6	4 10 0	
12 70	Wairau Bridge, altering spikes ...	...	...	...	...	3 0 0
					£253 13 0	40 1 0
	<i>Culverts.</i>					
4 33	Culvert removed, 18in. pipe re- moved for use elsewhere ...	l. yd.	4 $\frac{3}{8}$	36/	...	8 8 0
1 48	Brick end and culvert, repairing coping and pointing ...	sup. yd.	7	3/6	...	1 4 6
					...	£9 12 6
	<i>Fencing.</i>					
Throughout	Cattle-stops— Omitted ...	No.	19	13/12/	258 8 0	
	Not required ...	"	38	13/12/	516 16 0	
					£775 4 0	
	<i>Permanent-way.</i>					
	Felt supplied by Government— November, 1873 ...	rolls	12 $\frac{1}{2}$	26/	...	16 5 0
	Freight ...	...	...	...	...	0 7 9
	Laying permanent-way— Rails ...	l. yd.	66	2/	6 12 0	
	Ballast ...	c. yd.	21	3/6	3 13 6	
	Sleepers ...	No.	75	1/4	5 0 0	
	Sleepers at switches, superseded by long timbers—699 ...	"	470	1/4	...	31 6 8
		"	229	1/4	15 5 4	
	Deficiencies— Tools and locomotives ...	...	...	...	...	3 6 1
	Duplicates ...	...	...	...	...	0 4 0
	Taking out regulation pipe ...	...	...	...	...	0 16 6
	Coals borrowed ...	...	...	...	...	12 15 0
	Bridles to 6 wagons ...	...	...	...	...	1 10 0
	Use of locomotive and wagons... Permanent-way materials— Steel joints complete ...	cwt.	3 0 12	£27	...	4 4 1
	" plates and bolts ...	"	5 1 12	£27	...	7 4 4
	Spikes, &c. ...	"	10 0 0	25/	...	12 10 0
					£30 10 10	£96 2 11