

APPENDIX D.

SCHEDULE of RAILWAY CONTRACTS CURRENT on the 1st April, 1883, and CONTRACTS ENTERED INTO by the Public Works Department during the Year ended 31st March, 1884.

N O R T H I S L A N D .

Date of Contract.	Lines of Railway and Branches.	Name of Contract.	Particulars.	Length of Contract.	Length of Sidings in Contract.	Name of Contractor.	Contract to be completed.	Date Contract was completed.	Amount of Contract.	Remarks.
Dec. 10, 1880	Kawakawa ..	Kawakawa No 3 ..	F, P.L., & Wharf Ballasting and P.W.	M. ch. lk. 4 11 0	M. ch. lk. 0 20 0	Larkins and O'Brien ..	June 6, 1882	Dec. 3, 1883	£ 23,957 0 0	s. d. 0 0
Aug. 28, 1882	" ..	Taumarene ..	" ..	1 0 0	0 15 0	Larkins and O'Brien ..	Nov. 24, "	May 5, "	1,923 4 0	
July 30, 1883	" ..	No. 36, Station Buildings	" ..	" ..	" ..	H. F. Jones and Co. ..	Oct. 17, 1883	Nov. 21, "	1,882 0 0	
March 7, 1884	" ..	No. 42, "	" ..	" ..	" ..	John J. Priar ..	April 28, 1884	" ..	1,169 0 0	
Dec. 23, 1882	Whangarei-Kamo	No. 30, "	" ..	" ..	" ..	H. R. Holman ..	March 12, 1883	May 16, "	523 0 0	
Feb. 7, 1883	" ..	No. 31, "	" ..	" ..	" ..	H. R. Holman ..	March 16, "	April 30, "	150 0 0	
July 12, "	" ..	No. 35, "	" ..	" ..	" ..	M. W. Armstrong ..	Sept. 7, "	Aug. 30, "	190 0 0	
June 20, "	" ..	Mair Station	" ..	" ..	" ..	Johnston and Wraack ..	Sept. 18, "	Sept. 1, "	238 17 6	
Sept. 22, "	" ..	No. 38, Station Buildings	" ..	" ..	" ..	H. R. Holman ..	Sept. 22, "	Nov. 28, "	173 18 0	
March 13, "	Kaipara-Waikato	Newmarket Workshops	" ..	" ..	" ..	Downes and Ahern ..	Nov. 8, "	Nov. 30, "	8,039 15 6	
April 12, "	" ..	No. 32, Station Buildings	" ..	" ..	" ..	Wrigley and Handcock ..	July 4, "	June 27, "	384 6 0	
June 18, "	" ..	No. 34, "	" ..	" ..	" ..	Rackstraw and Ramsay	Aug. 6, "	Sept. 12, "	250 13 0	
July 11, "	" ..	No. 37, "	" ..	" ..	" ..	Rackstraw and Ramsay	Sept. 3, "	Nov. 20, "	278 0 0	
Aug. 14, "	" ..	No. 33, "	" ..	" ..	" ..	Rackstraw and Ramsay	Sept. 20, "	Nov. 20, "	199 17 6	
Aug. 20, "	" ..	No. 39, "	" ..	" ..	" ..	J. Cornwell ..	Oct. 11, "	Oct. 19, "	435 0 0	
Oct. 2, "	" ..	No. 40, "	" ..	" ..	" ..	D. Muir and Son ..	Dec. 5, "	Jan. 10, 1884	152 0 0	
Nov. 8, "	" ..	No. 41, "	" ..	" ..	" ..	D. Henderson ..	Feb. 10, 1884	Mar. 12, "	821 18 0	
Dec. 1, "	" ..	Coal Store, &c., Auckland ..	" ..	" ..	" ..	Cornwell and Wilkinson	Feb. 29, "	Mar. 20, "	525 0 0	
Dec. 28, "	" ..	Additions to Tarpaulin Shed, Newmarket	" ..	" ..	" ..	Price and Malcolm ..	Feb. 4, "	Feb. 14, "	317 12 0	
Feb. 28, 1884	" ..	Drainage, Ohinewai Lake to Waikato River	" ..	" ..	" ..	Isaac Coates ..	April 29, "	" ..	72 1 8	
Feb. 21, "	" ..	Timber, Auckland Passenger Station	" ..	" ..	" ..	P. and J. Bartholomew ..	June 30, "	" ..	1,490 19 7	
March 8, "	" ..	Newmarket Workshops, No. 2	" ..	" ..	" ..	Price and Malcolm ..	June 4, "	" ..	1,177 0 0	
Sept. 8, 1882	Waitato to Thames.	Hamilton Railway Bridge ..	" ..	" ..	" ..	J. R. Stone ..	Feb. 8, 1883	Sept. 23, 1883	4,312 13 6	
March 28, 1883	Hamilton-Te Aroha ..	Ironwork Te Aroha Bridge ..	" ..	" ..	" ..	David Murray ..	Aug. 24, "	Oct. 10, "	702 0 0	
May 22, "	" ..	Te Aroha Bridge ..	F. & P.L. Formation	0 8 50	" ..	Hector Reid ..	Jan. 11, 1884	" ..	4,924 0 0	
May 13, "	" ..	Walhou ..	" ..	12 3 0	" ..	Hunt and White ..	Jan. 25, "	" ..	12,648 10 8	
May 8, "	" ..	Freight on 69,582 sleepers, Kopu to Auckland	" ..	" ..	" ..	Burton and Onyons ..	2 weeks from final receipt	Aug. 22, 1883	489 17 6	
April 25, "	" ..	Carting 69,582 sleepers, Matatoka to Kopu	" ..	" ..	" ..	Alex. Thoms ..	July 10, 1883	Aug. 7, "	286 0 0	
Dec. 1, "	" ..	Anchorage windstays, Hamilton Railway Bridge	" ..	" ..	" ..	Cornwall and Wilkinson	Feb. 29, 1884	Mar. 13, 1884	294 0 0	
Dec. 10, "	" ..	Eureka ..	P.L.	16 73 0	2 64 0	G. Mullinger and Co. ..	Aug. 5, "	" ..	11,943 0 0	