

## WOODVILLE TO EKETAHUNA RAILWAY.—PUKEMUKU SECTION CO-OPERATIVE WORKS.

CERTIFICATE of WORK for Period 17th JUNE to 19th AUGUST, 1892.

| Description of Work.         | Item.     | Total up to Date. | Previously | During the Current Month. | Rate.         | Amount for Month. | Total Amount to Date. |
|------------------------------|-----------|-------------------|------------|---------------------------|---------------|-------------------|-----------------------|
| <i>Grading</i>               |           |                   |            |                           |               |                   |                       |
| Earthwork                    | Cub. yds. | 14,594            | 9,705      | 4,889                     | s. d. £ s. d. | 277 4 1           | £ s. d. 791 4 5       |
| Stream-diversions            | Chs.      | 17                | 17         |                           | 20 0          |                   | 17 0 0                |
| Forming line                 | "         | 39                | 39         |                           | 20 0          |                   | 39 0 0                |
| Felling                      | Acres     | 1½                | 1½         |                           | 35 0          |                   | 2 12 6                |
| Clearing                     | Sq chs.   | 263¾              | 263½       | ¼                         | 27 0          | 0 7 6             | 355 8 9               |
| Grubbing                     | Chs.      | 39                | 39         |                           | 8 8½          |                   | 17 0 0                |
|                              | Lump      |                   |            |                           |               |                   | 5 10 0                |
| Road-diversion               | Chs.      | 10                | 8          | 2                         | 30 0          | 3 0 0             | 15 0 0                |
| Repairing old road.          | Lump      |                   |            |                           |               |                   | 3 0 0                 |
| Metal                        | Cub. yds. | 73                | 73         | ..                        | 2 0           |                   | 7 6 0                 |
| Total grading.               |           |                   | ..         |                           |               | 280 11 7          | 1,253 1 8             |
| <i>Bridges and Culverts.</i> |           |                   |            |                           |               |                   |                       |
| Timber, B.M. (fixing)        | C.        | 3,350             | 3,350      |                           | 8 0           |                   | 13 8 0                |
| Total bridges and culverts   |           |                   |            |                           |               |                   | 13 8 0                |
| <i>Fencing</i>               |           |                   |            |                           |               |                   |                       |
| Temporary fence              | Chs.      | 4                 | 4          |                           | 12 0          |                   | 2 8 0                 |
| Clearing lines               | "         | 264½              |            |                           | 8 0           |                   | 105 16 0              |
| Felling trees                | Lump      |                   |            | ..                        |               |                   | 2 10 0                |
| Total fencing                |           |                   |            |                           |               |                   | 110 14 0              |

*Summary*

| Works—                     | Amounts for Month. |    |    | Amounts to Date. |    |    |
|----------------------------|--------------------|----|----|------------------|----|----|
|                            | £                  | s. | d. | £                | s. | d. |
| Grading                    | 280                | 11 | 7  | 1,253            | 1  | 8  |
| Bridges and culverts       |                    |    |    | 13               | 8  | 0  |
| Fencing                    |                    |    |    | 110              | 14 | 0  |
| Total works executed       | 280                | 11 | 7  | 1,377            | 3  | 8  |
| Less reserves              | 27                 | 15 | 2  | 66               | 15 | 7  |
| Total works payable        | 252                | 16 | 5  | 1,310            | 8  | 1  |
| Plant and material—        |                    |    |    |                  |    |    |
|                            | Value.             |    |    |                  |    |    |
| Plant                      | £244               | 1  | 3  |                  |    |    |
| Material                   | 2                  | 6  | 6  |                  |    |    |
| Railway charges, freight   | 23                 | 17 | 1  |                  |    |    |
| Carting and other expenses | 59                 | 6  | 6  |                  |    |    |
| Total plant, material, &c. | 329                | 11 | 4  | 92               | 18 | 4  |
| Totals                     | 345                | 14 | 9  | 1,639            | 19 | 5  |
| Less tools charged to men  | 0                  | 6  | 6  | 21               | 7  | 4  |
| For period                 | 345                | 8  | 3  |                  |    |    |
| Previously                 | 1,273              | 3  | 10 |                  |    |    |
| To date                    | £1,618             | 12 | 1  | £1,618           | 12 | 1  |
|                            |                    |    |    |                  |    |    |
| Pays 1 to 3                |                    |    |    | £                | s. | d. |
| Pay No. 4                  |                    |    |    | 1,053            | 8  | 7  |
| " " 5                      |                    |    |    | 104              | 11 | 8  |
| Plant and material         |                    |    |    | 168              | 19 | 3  |
| Railway freight            |                    |    |    | 246              | 7  | 9  |
| Railway passes             |                    |    |    | 23               | 17 | 1  |
|                            |                    |    |    | 21               | 7  | 9  |
|                            |                    |    |    | £1,618           | 12 | 1  |

G. L. COOKE, Resident Engineer.