

SEAWARD BUSH RAILWAY.—WAITUNA SECTION—*continued.**Summary*

Works—		Amounts for Month.			Amounts to Date.		
		£	s.	d.	£	s.	d.
Grading	..	453	12	0	4,217	6	4
Bridges and culverts	..	22	11	0	283	5	8
Fencing	..	23	0	0	23	0	0
Engineering and office	..	39	15	0	285	11	11
Total works executed	..	538	18	0	4,809	3	11
Less value of tools supplied..		2	0	0	49	4	9
Total works payable	..	536	18	0	4,759	19	2
Plant and material—							
Grading		£284	13	5			
Bridges and culverts.		153	10	6			
Total plant and material on ground		438	8	11	438	3	11
Totals		975	1	11	5,198	3	1
Less plant and material in former certificate		432	15	1			
Less former payments	..				4,655	16	3
		£542	6	10	£542	6	10

8th September, 1892.

E. R. USSHER, Engineer.

MIDDLEMARCH TO HYDE.—OTAGO CENTRAL RAILWAY CO-OPERATIVE WORKS.

CERTIFICATE of WORK for the Period ended 31st August, 1892.

Description of Work.	Item.	Total up to Date.	Previously.	During the Current Month.	Rate.	Amount for Month.	Total Amount to Date.
<i>Grading</i>					s. d.	£ s. d.	£ s. d.
Cutting clay	Cub. yds.	33,352	33,144	208	0 11	9 10 8	1,528 12 8
Extra lead on	"	1,302	441	861	0 1	3 11 9	5 8 6
Cutting clay	"	939	939		1 0		46 19 0
Side-cutting	"	180	180		0 9		6 15 0
"	"	50,067	44,154	5,913	1 0	295 13 0	2,503 7 0
"	"	503	503		1 2		29 6 10
"	"	1,852	247	1,605	1 4	107 0 0	123 9 4
Cutting rock	"	3,061	3,061		1 4		204 1 4
"	"	1,951	1,706	245	1 9	21 8 9	170 14 3
Stream-diversions	"	3,583	3,583		1 9		313 10 3
Ditching ..	"	33	33		1 6		2 9 6
Catchwater drains.	Lin. chs.	155 $\frac{3}{4}$	154 $\frac{3}{4}$	1	3 6	0 3 6	27 5 1
Trimming line	"	87	87		20 0		87 0 0
Trimming road-crossing	Cub. yds.	204	204	..	0 8		6 16 0
Cutting cement-gravel	"	32,464	31,184	1,280	1 4	85 6 8	2,164 5 4
Ditto	"	547	547		1 6		41 0 6
Extra lead on	"	553	553		0 1 $\frac{1}{2}$		3 9 1
"	"	619	619		0 2		5 3 2
Road diversion at 50m. 40ch.	"	919	919		1 4		61 5 4
Pitching	Sq. yds.	11	11		2 6		1 7 6
Clearing scrub	Sq. chs.	854 $\frac{1}{2}$	854 $\frac{1}{2}$		4 0		170 18 0
Erection of temporary bridge	Days	14	14		7 0		4 18 0
Horsework in cuttings						32 9 7	896 17 9
Metal	Cub. yds.	5	5		3 6		0 17 6
Cartage of materials						19 17 10	311 13 9
Making and repairing plant						24 0 0	339 5 10
Removing and re-erecting camp							59 16 0
Railway freight						17 6 0	203 0 6
" tickets						0 6 10	69 8 4
Miscellaneous						12 19 0	164 17 11
Total grading.						629 13 7	9,553 19 3