

APPENDIX No. 1—*continued.*SUMS ACTUALLY EXPENDED BY THE NEW ZEALAND MIDLAND RAILWAY COMPANY—*continued.*

Description.	Exhibit	Page	Actual Construction, Railway Material, and Labour.	Supervision, Commissions, Salaries, and Incidental Expenses.	Remarks.
<i>Stillwater to Reefion and Brunnerton to Jackson's Line—continued.</i>					
McKeone, Robinson, and Avigdor	102	94	£ 1,487 s. 12 d. 6	£ ... s. ... d. ...	Sleepers used in Contract No. 4.
Ditto	103	94	366 5 0	...	Materials
Allen Maguire	104	94	32 17 5	...	Culvert-pipes, Kaupo.
Forsyth and Masters	104	94	9 15 11	...	Plates, Kotuku.
J. R. Rees and Co.	104	94	192 3 4	...	Extra stone and timber, Tere-makau Bridge.
Nasmyth and Co.	105	95	1,563 9 6	...	Locomotives and freight.
New Zealand Railways	105	95	17 0 0	...	Wheels and axles.
Scott Brothers	105	95	15 8 0	...	Tube-expanders.
Ashbury Wagon Company	105	95	1,870 18 7	...	Twenty low-side wagons.
Metropolitan Wagon Company	105	95	2,301 8 4	...	Two horse-boxes, six double-bogie wagons and wheels.
Ashbury Wagon Company	105	95	2,353 7 11	...	Three K wagons, twelve N wagons, seventy wheels and axles.
New Zealand Government	105	95	34 11 8	...	Wheels and velocipedes.
J. F. White	105	95	6 0 0	...	Tricycle.
New Zealand Government	105	95	93 6 2	...	Six velocipedes.
Sundries	105	95	34 2 0	...	Paid out of Imprest Account.
Dick, Kerr, and Co.	106	97	18,033 19 4	...	3,797 tons rails.*
"	106	97	1,382 12 1	...	223 tons fish-plates.*
"	106	97	934 10 2	...	75 tons fang-bolts.*
"	106	97	862 8 6	...	72 " dog-spikes.*
"	106	97	459 6 7	...	61 " bed-plates.*
"	106	97	925 9 11	...	37 " fish-bolts.*
Miles and Co.	106	97	9,281 10 4	...	Freight on rails, &c., marked *
Isca Foundry Co.	106	97	860 13 8	...	Fifty-six switches, fifty-six cross-ings, and freight.
Miles and Co.	106	97	3,238 18 11	...	875 tons rails, 52 tons fish-plates, 317 tons fang-bolts and fish-bolts, 15 tons bed-plates, 18 tons dog-spikes, including freight, &c. Less £3,211 for material transferred to Springfield, and £574 12s. 2d. for rails, &c., sold to Blackball Company.
Isca Foundry Co.	106	97	112 1 4	...	Eight switches and eight cross-ings.
New Zealand Government	106	97	228 0 10	...	Nine switches and nine cross-ings. Less £40 transferred to Springfield Section.
Sundry amounts not accounted for	106	97	498 19 11	...	2,530 fang-bolts and 880 bed-plates.
Working Railways plant	107	100	624 17 0	...	
"	138	134	123 7 6	...	
Construction plant	108	101	...	...	(£576 3s. 10d. struck out.)
Land purchased for line	110	102	23,496 14 1	...	Refers to plant not passed by Commission as part of construction.
Law-costs	129	131	...	1,012 11 3	Including law-costs, land-plans, titles, and sundries.
Sundry works, Stillwater	130	131	93 12 4	...	
Wagon-covers and ropes	133	132	148 15 9	...	
Office Rent Account	134	133	...	174 4 2	Includes postages and telegrams, stationery, and printing.
Office expenses	135	133	...	390 2 10	
Railages, construction materials	136	133	3,587 7 3	...	
Interchangeable siding, Brunner	137	134	180 0 0	...	