

APPENDIX C—continued.

SCHEDULE of CONTRACTS CURRENT on the 1st April, 1901, and CONTRACTS ENTERED INTO by the Public Works Department during the Year ended 31st March, 1902—continued.

Date of Contract.	Name of Contract.	Name of Contractor.	Contract to be completed.	Date Contract was completed.	Amount of Contract.	Remarks.
					£ s. d.	
PUBLIC BUILDINGS—continued.						
August 16, 1900	Wellington.					
Nov. 10, "	Additions, Courthouse, Wanganui	..	Feb. 11, 1901	May 15, 1901	1,438 17 4	
March 28, 1901	Post and Telegraph Office, Feilding	..	June 26, "	Dec. 14, "	2,695 0 0	
March 12, "	Extension of Lighting-plant, Porirua Asylum	..	Oct. 27, "	..	1,473 0 0	
March 22, "	Post-office, Alfredton	..	June 7, "	Sept. 10, 1901	292 0 0	
May 9, "	Post-office, Wanganui	..	Nov. 27, "	..	5,144 10 4	
	Wrought-iron Fencing and Gates, Government Buildings, Wellington	..	Aug. 15, "	Feb. 5, 1902	428 7 6	
July 15, "	Lock-up and Stable, Kimbolton Police-station	..	Oct. 4, "	Feb. 13, "	213 0 0	
Sept. 30, "	Alterations, Repairs, Painting, &c., Post-office, Foxton	..	Dec. 7, "	Dec. 16, 1901	187 0 0	
Nov. 11, "	Lecture-room, Trentham Rifle-range	..	Jan. 6, 1902	Jan. 13, 1902	219 14 9	
Jan. 9, 1902	Removal of Native School, Mawhitiwhiti to Paritiroa	..	Feb. 28, "	..	360 0 0	
March 17, "	Post-office, Pongaroa	..	May 25, "	..	375 0 0	
April 15, "	Clock, Masterton	..	July 11, "	..	725 0 0	
Jan. 7, 1901	Nelson.					
March 1, "	Post and Telegraph Office, Dennistown	..	April 29, 1901	Oct. 1, 1901	423 5 0	
May 16, "	Post-office, Motueka	..	Aug. 28, "	Sept. 4, "	1,022 2 5	
	Timber and Joinery for Dwellings, Farewell Spit Lighthouse	..	June 5, "	June 5, "	538 3 4	
June 8, "	Constable's Quarter's, Reefton	..	Oct. 5, "	Nov. 2, "	250 10 0	
August 24, "	Gadler's House, Westport	..	Dec. 20, "	Jan. 28, 1902	506 11 0	
Jan. 29, 1902	Signalman's House, Karamea	..	March 17, 1902	..	108 8 4	
Jan. 24, "	Supply and delivery of Joinery, Kahurangi Lighthouse	..	Feb. 24, "	..	143 14 7	
Jan. 18, "	Supply and delivery of Timber, Kahurangi Lighthouse	..	Feb. 27, "	..	380 2 4	
Jan. 1, 1901	Marlborough.					
Nov. 16, "	Postmaster's Residence, Kaikoura	..	July 25, 1901	Sept. 28, 1901	520 0 0	
	Alterations to Post-office, Blenheim	..	Jan. 4, 1902	Feb. 25, 1902	199 0 0	
May 21, 1901	Westland.					
	Strong-room, &c., Courthouse, Hokitika	..	July 18, 1901	Sept. 6, 1901	205 7 0	