

APPENDIX D.

SCHEDULE of SLEEPER CONTRACTS CURRENT on 1st April, 1907, and CONTRACTS ENTERED INTO by the Public Works Department during the Year ended 31st March, 1908, showing Deliveries to the latter Date.

Date of Contract or Agreement.	Contractor's Name.	Address.	No. of Sleepers contracted for, and Class of Timber.	Rate per Sleeper.	Place of Delivery.	Date for Completion.	Total delivered to Date.	Date of Completion.
NORTH ISLAND.								
AUCKLAND DISTRICT.								
2 May 1906	E. Brenstrum ..	Dargaville ..	1,200 puriri	s. d. 4 3	Helensville	31 Mar., 1907..	1,206	12 April, 1907.
6 June, "	E. McMillan ..	Tahakeroa ..	500 totara	3 3	Tahakeroa	6 Dec., 1906..	..	..
25 "	Chas. Straka ..	Puhoi ..	1,500 "	3 3	Ahuroa ..	31 Mar., 1907..	1,541	14 Aug., 1907.
13 Aug., "	James Moir ..	Waimate North	3,000 "	3 3	(Anywhere on completed line south of Kawakawa)	31 May, "	2,334	In hand.
6 Dec., "	C. Hargraves ..	Wellington ..	3,000 puriri	4 0	Gisborne ..	6 "	618	"
12 "	Richardson and Blair ..	Wellington ..	15,000 hard-wood	3 11	..	20 Feb., "	137	30 Nov., 1907.
15 Mar., 1907	Fred G. Worker ..	Wellford ..	1,000 totara	3 3	Wellford	13 Sept., "	1,034	7 Sept., "
19 "	E. Brenstrum ..	Dargaville ..	2,000 puriri	4 3	Helensville	20 April, 1908 ..	1,513	In hand.
11 April, "	Richardson and Blair ..	Wellington ..	6,000 hard-wood	3 6	Auckland..	12 Aug., 1907 ..	6,000	31 Oct., 1907.
15 "	E. Jones ..	Raurimu ..	11,000 totara	2 9	Kakahi ..	31 Mar., 1908 ..	10,977	31 Mar., 1908.
15 "	R. Zimmerman ..	" ..	7,500 "	2 9	" ..	31 "	7,583	31 "
15 "	E. McMahon ..	" ..	3,600 "	2 9	" ..	31 "	3,685	31 "
23 "	John Paul ..	Ahuroa ..	500 "	3 3	Ahuroa ..	31 Dec., 1907 ..	605	4 Dec., 1907.
20 May, "	John Bayer ..	Puhoi ..	1,000 "	3 3	Tahakeroa	31 Mar., 1908 ..	1,050	22 Feb., 1908.
21 "	Richardson and Blair ..	Wellington ..	10,000 hard-wood	3 8½	Auckland..	21 Nov., 1907 ..	10,000	4 Dec., 1907.
31 "	Joseph Turnwald ..	Puhoi ..	500 totara	3 3	Tahakeroa	30 "	500	4 "
11 June, "	W. and A. Bayer ..	" ..	600 "	3 3	" ..	31 Mar., 1908 ..	610	5 Feb., 1908.
4 July, "	J. S. Brighthouse ..	Dannevirke	2,000 "	3 6	Hukerenui	31 "	1,241	In hand.
3 Sept., "	Dick Michael ..	Sydney ..	2,200 iron-bark	5/9 and 6/6	Auckland and Gisborne	3 Feb., "	2,058	"
14 Dec., "	James Moir ..	Puhoi ..	500 totara	3 3	Ahuroa ..	31 Mar., "	..	"
24 Jan., 1908	Sam Brown (Limited) ..	Wellington ..	12,000 hard-wood	4 0	Whangarei	24 July, "	..	"
7 Feb., "	F. G. Worker ..	Wellford ..	500 totara	3 3	Wellford..	31 Mar., "	410	"
27 Mar., "	E. Brenstrum ..	Dargaville ..	2,000 puriri	4 3	Helensville	27 " 1909 ..	..	"
Various ..	Sundry small contractors	Various ..	{ 1,023 3,510 totara }	Various	Various ..	Various	829	Various.
RANGITIKEI DISTRICT.								
1 Aug., 1906	A. F. Gibbs ..	Utiku ..	5,000 totara	s. d. 3 6	Utiku Railway-station	6 April, 1907..	3,262	9 Aug., 1906.
1 "	Rangitikei Sawmill Assn. ..	Taihape ..	500 "	3 6	Taihape Railway-station	6 "	500	4 Feb., 1908.
1 "	" ..	" ..	5,000 "	3 3	Utiku Railway-station	6 "	5,000	14 Sept., 1906.
1 "	Jas. Prime ..	Utiku ..	500 "	3 6	" ..	6 "	500	"