

APPENDIX C.

SCHEDULE of CONTRACTS CURRENT on the 1st April, 1911, and CONTRACTS ENTERED INTO by the Public Works Department during the Year ended 31st March, 1912.

Date of Contract.	Lines of Railway and Branches.	Name of Contract.	Name of Contractor.	Contract to be completed.	Date Contract was completed.	Amount of Contract.	Remarks.
						£ s. d.	
Jan. 6, 1912	Kaihu Railway Extension	Steel and Ironwork for Waima Bridges	Andersons Limited ..	July 6, 1912	..	1,773 4 0	
" 9, "	"	Hardwood Timber for Waima Bridges	J. W. Wallace and Co. ..	" 9, "	..	1,437 2 0	
April 26, 1911	Kawakawa-Hokianga ..	" " for Ngapipito Bridges	Fraser and Co. (Limited) ..	Oct. 26, 1911	..	845 0 2	
June 10, "	"	Rolled Steel Joist-spans ..	Sanders Bros. ..	Jan. 10, 1912	..	1,041 8 9	
" 12, "	"	Steel and Ironwork for Ngapipito Bridges	Massey Bros. (Limited) ..	Dec. 12, 1911	..	670 14 9	
" 16, "	"	Hardwood Timber for Bridges between 3 miles 40 chains and 11 miles 4 chains	Fraser and Co. (Limited) ..	" 16, "	..	978 18 5	
Feb. 17, "	Kawakawa-Grahamtown	Two Platelayers' Cottages, Otira ..	G. M. Wright ..	May 17, "	July 3, 1911	692 5 2	
Mar. 23, "	"	" " and Two Huts	H. G. Foster ..	June 23, "	Nov. 15, "	820 0 0	
" 29, "	"	Onerahi Station Buildings..	" " " "	July 23, "	Dec. 23, "	2,290 0 0	
July 29, 1910	North Auckland Main Trunk	Hardwood Timber for Bridges	Dick Michael ..	Jan. 29, "	..	317 0 0	
Dec. 19, "	"	Topuni Station Buildings ..	W. Brown and Sons ..	Mar. 19, "	Sept. 7, "	662 12 6	
Feb. 13, 1911	"	Otamatea Bridge..	G. M. Fraser ..	Aug. 13, 1912	..	20,841 0 0	
" 16, "	"	Kaiwaka Station Buildings ..	W. Brown and Sons ..	June 16, 1911	Oct. 30, "	651 11 2	
May 23, "	"	Otamatea Station Cottages (3) ..	W. Rowsell ..	Aug. 23, "	" 10, "	1,219 16 9	
June 12, "	"	" Wharf ..	G. M. Fraser ..	June 12, 1912	..	6,476 15 0	
Nov. 27, "	"	Maungaturoto Station, Two Platelayers' Cottages	W. Rowsell ..	Feb. 27, "	Mar. 28, 1912	873 19 6	
Feb. 13, "	Huntly-Awaroa	Huntly Bridge ..	G. M. Fraser ..	May 13, "	..	17,580 6 0	
Oct. 13, 1910	Tauranga-Paengaroa ..	Supply of Ironbark Telephone-poles	Fraser and Co. ..	April 21, 1911	Feb. 29, 1912	520 0 0	
Nov. 2, "	"	Two Platelayers' Cottages, Te Puke	T. E. Palmer ..	Feb. 2, "	April 6, 1911	758 0 0	
June 12, 1911	"	Iron and Steel Supply ..	Sanders Bros. ..	Dec. 12, "	..	543 6 6	
" 16, "	"	Hardwood Piles and Timber for Bridges	Fraser and Co. (Limited) ..	" 16, "	..	549 3 8	
Feb. 12, 1910	Gisborne-Motu	Otoko Viaduct ..	G. Griffiths and Co. ..	May 12, "	Dec. 31, 1911	11,773 0 0	
Sept. 22, "	"	Steel-plate Girder-spans ..	Massey Bros. (Limited) ..	Sept. 22, "	Nov. 24, "	3,002 0 0	
May 6, 1911	"	Erection of Rakaroa Station Cottages	A. F. Gellert ..	" 6, 1912	Oct. 14, "	1,124 0 0	
Aug. 16, "	"	Hardwood Timber for Bridges	S. Brown (Limited) ..	Feb. 16, 1912	..	474 5 4	
Nov. 2, "	"	Supply of Steel and Ironwork for Bridges	G. Griffiths and Co. ..	Aug. 2, "	..	1,034 4 0	
Mar. 25, 1912	"	Four Platelayers' Cottages, Matawai	E. P. Williams ..	June 25, "	..	1,556 0 0	
Sept. 20, 1910	Stratford Main Trunk ..	Supply of Hardwood Piles and Timber for Bridges	S. Brown (Limited) ..	Jan. 20, 1911	..	292 14 7	
Oct. 3, "	"	Pohokura Station Buildings	R. J. Scott ..	April 3, "	Aug. 1, 1911	1,290 0 0	
Feb. 13, 1911	"	Supply of Ironbark and Hardwood Timber for Bridges	S. Brown (Limited) ..	Aug. 13, "	..	338 9 8	
Mar. 20, "	"	Supply of Plate Girder-spans	Sanders Bros. ..	Jan. 20, 1912	Dec. 20, 1911	1,057 6 6	
May 26, "	"	Supply of Ironbark Piles and Mixed Hardwood for Bridges	S. Brown (Limited) ..	Nov. 26, 1911	..	273 5 5	
June 9, "	"	Supply of Steel and Ironwork for Bridges	Sanders Bros. ..	June 9, 1912	..	6,195 0 0	
Nov. 13, "	"	Supply of Hardwood Timber and Piles for Bridges	Fraser and Co. (Limited) ..	May 13, "	..	829 7 9	

RAILWAYS.