

APPENDIX C—continued.
SCHEDULE OF CONTRACTS CURRENT ON THE 1st April, 1911, and CONTRACTS ENTERED INTO BY THE PUBLIC WORKS DEPARTMENT DURING THE YEAR ENDED 31st March, 1912—continued.

Date of Contract.	Name of Contract.	Contractor's Name and Address.	Date for Completion.	Date of Completion.	Amount of Contract.	Amount of Extras and Reductions to be added to or deducted from Amount of Contract.
AUCKLAND.						
Nov. 11, 1910	Huroa Stream Bridge	Scott and Forsyth, Te Kuiti	Jan. 11, 1911	April 10, 1911	£ 261 3 6	
Feb. 16, 1911	Toi Bridge	Forsyth, W. M., Te Kuiti	May 16, "	Aug. 4, "	230 14 7	
May 27, "	Waipu Gorge Bridge	James Bros., Mount Roskill	Nov. 27, "	Feb. 22, 1912	670 4 4	Extras, £172 1s. 4d.; reductions, £4 10s.
June 16, "	Waimana River Bridge (Opouriao)	Dixon, J. D., Cambridge	Sept. 16, 1912	"	1,630 10 0	
July 17, "	Mangahinga Stream Bridge	Forsyth, W. M., Te Kuiti	Nov. 17, 1911	Mar. 12, 1912	300 17 5	
" 17, "	Kopuku Stream Bridge	James Bros., Auckland	" 17, "	Jan. 20, "	288 11 5	Extras, £21 19s.
Aug. 16, "	Tongariro River Bridge	McLeod, Robert A., Auckland	May 16, 1912	"	1,273 2 11	
Nov. 6, "	Marakopa River Bridge	Scott and Forsyth, Te Kuiti	Aug. 6, "	"	536 16 11	
" 6, "	Wairoa Road District Bridges	James Bros., Auckland	May 6, "	"	791 15 10	
" 9, "	Waioeka River Bridge (Suspension)	Austin and Mead, Gisborne	Feb. 9, "	"	407 10 0	
" 14, "	Te Kuiti—Mokau Road, Supply of 6,000 cubic feet Crushed Limestone Metal	Fouhy, P., King-country	Jan. 23, "	"	485 3 4	
Mar. 8, 1912	Oparau River Bridge	Scott and Forsyth, Te Kuiti	Dec. 8, "	"	1,601 16 8	
" 11, "	Waioeka River Suspension Crossing	Short and Gunn, Gisborne	July 11, "	"	478 0 0	
HAWKE'S BAY.						
Sept. 23, 1910	Clydebank Settlement Roads, Rotoparu Road	Kelliher, J., Wairoa	Mar. 18, 1911	Jan. 31, 1912	284 19 7	
" 23, "	" Maromauku Road	"	" 18, "	" 31, "	307 13 1	
" 23, "	" Rimohangi Road	"	" 18, "	" 31, "	174 15 6	
Dec. 30, "	Nuhaka River Bridge	Gardiner, A. R., Wairoa	Oct. 30, "	"	3,136 4 0	
April 19, 1911	Tongio Lagoon (Deviation), Bridge (Construction)	McGaffin, R., Hastings	Dec. 19, "	"	1,317 17 6	
" 19, "	Tongio Lagoon (Deviation). Embankment and Road Formation	"	Feb. 19, 1912	"	1,950 0 0	
TARANAKI.						
June 21, 1910	Tangarau River Suspension Bridge	Grayling, F. M., New Plymouth	June 21, 1911	"	1,533 0 0	
Nov. 9, "	Maunganui-o-te-ao River Bridge, Raetihi—Ohura Road	McAlmont, W. D., Masterton	Aug. 9, "	Oct. 5, 1911	1,737 0 0	Extras, £36 3s.
Jan. 27, 1911	Whangamomona River Bridge, Poarangi	Grayling, F. M., New Plymouth	Sept. 27, "	" 10, "	850 0 0	
Feb. 16, "	Ongarie River Bridge, Taumarunui	McLean, D., and Co. (Limited), Wellington	Nov. 16, "	Sept. 13, "	1,170 0 0	Extras, £47 19s.
Mar. 25, "	Mokau River Bridge, Kahuwera Road	Cave and Dixon, Cambridge	" 25, "	Jan. 6, 1912	624 0 0	" £39.
Nov. 13, "	Hardwood Timber and Piles for Tangamau Road Bridges, Lower and Middle Crossings	Fraser and Co., Grafton, N.S.W.	April 13, 1912	"	533 19 2	
MARLBOROUGH.						
Feb. 16, 1911	Rai and Brown River Bridges	Barton Bros., Onamahutu	Nov. 16, 1911	Mar. 1, 1912	1,100 3 0	Extras, £50.
Jan. 6, 1912	Kahautara River Bridge, Kaikoura Country	McLean, D., and Sons, Wellington	April 6, 1913	"	3,255 0 0	