## Session II.

1921.

## NEW ZEALAND.

## RAILWAY-CONSTRUCTION.

STATEMENT SHOWING POSITION OF ALL THE RAILWAYS AT PRESENT IN HAND IN THE DOMINION.

Laid on the Table of the House of Representatives by Leave.

STATEMENT SHOWING POSITION OF ALL THE RAILWAYS AT PRESENT IN HAND IN THE DOMINION—i.e., AMOUNT EXPENDED ON LENGTHS SPECIFIED, AMOUNT OF EXPENDITURE STILL REQUIRED TO COMPLETE, AND CONSEQUENT TOTAL COST.

Railway.	Section.	Mileages between Termini.	Expended.	Still required to complete.	Total Cost of Railway.	Remarks.
			£	£	£	
Kaihu	To Donnelly's	5	154,580	16,000	170,580	To Donnelly's Crossing, 23 m. 71 ch.
North Auckland	Ngapuhi	20	207,568	430,000	637,568	Kaikohe to Te Tio at 45 m. 40 ch.
North Auckland	Kirikopuni	12	37,822	350,000	387,822	To 119 m. at Wairoa River.
North Auckland	Huarau-Portland	29	708,091	300,000	1,008,091	In hand.
Waipu Branch	To Waipu	16	17,573	134,000	151,573	To 16 m. at Waipu.
Huntly Branch	To Pukemiro	2	139,735	49,000	188,735	To 9 m. at top station.
East Coast Main	Waihi-Tauranga	41	126,704	550,000	7	
Trunk	Mount-Tancatua	60	733,600	400,000	{ 1,810,304	In hand.
[ ]	Napier-Tutira	30	153,133	186,300	ľ	(In hand.
į į	Tutira-Wairoa	29		1,087,000		Untouched.
Napier-Gisborne {	Wairoa-Frasertown	4		68,200	>2,917,957	≺ In hand.
1	Frasertown-Waikura	42		1,025,000		Untouched.
Į Į	Waikura-Gisborne	24	253,724	144,600	l j	In hand.
Waikokopu Branch	Nuhaka and Waiko- kopu	26	118,000	230,000	348,000	In hand.
	Okahukura-Matiere	10	311,000	77,000	1	(In hand.
Stratford Main	Matiere-Tahora	33	· ·	940,000	1,577,000	
Trunk	Kohuratahi-Tahora	6	232,000	17,000	1,017,000	In hand.
Opunake	Te Opunake	23	110,615	330,000	440,615	Te Roti to Opunake and Manaia Branch.
Midland	Glenhope-Inangahua	55	33,914	1,320,000	1,353,914	Glenhope-Murchison-In- angahua.
Midland	Otira-Bealey	8	1,038,000	518,000	1,556,000	In hand.
South Island Main	Wharanui-Parnassus	83	1,000,000	2,000,000	2,000,000	Untouched.
Trunk	** Haranut-1 armassus	00	• • •	2,000,000	2,000,000	Chloudieu.
Westport-Inangahua	To Inangahua	22	164,059	600,000	764,059	6 to 10 miles partially done, balance untouched.
Point Elizabeth	From Runanga	3	33,758	14,000	47,758	Runanga to mine.
Lawrence-Roxburgh	From Beaumont	25	22,839	327.161	350,000	Beaumont-Roxburgh.
Orepuki-Waiau	Tuatapere-Orawia	8	22,800	64,000	86,800	In hand.
Totals			4,619,515	11,177,261	15,796,776	

Approximate Cost of Paper.—Preparation, not given; printing (450 copies), £1 12s. 6d.