

SESSION II.  
1921.  
NEW ZEALAND.

RAILWAY-CONSTRUCTION.

STATEMENT SHOWING POSITION OF ALL THE RAILWAYS AT PRESENT IN HAND IN THE DOMINION.

*Laid on the Table of the House of Representatives by Leave.*

STATEMENT SHOWING POSITION OF ALL THE RAILWAYS AT PRESENT IN HAND IN THE DOMINION—  
*i.e.*, AMOUNT EXPENDED ON LENGTHS SPECIFIED, AMOUNT OF EXPENDITURE STILL REQUIRED  
TO COMPLETE, AND CONSEQUENT TOTAL COST.

Railway.	Section.	Mileages between Termini.	Expended.	Still required to complete.	Total Cost of Railway.	Remarks.
			£	£	£	
Kaihu .. ..	To Donnelly's ..	5	154,580	16,000	170,580	To Donnelly's Crossing, 23 m. 71 ch.
North Auckland ..	Ngapuhi .. ..	20	207,568	430,000	637,568	Kaikohe to Te Tio at 45 m. 40 ch.
North Auckland ..	Kirikopuni .. .	12	37,822	350,000	387,822	To 119 m. at Wairoa River.
North Auckland ..	Huarau-Portland ..	29	708,091	300,000	1,008,091	In hand.
Waipu Branch .. .	To Waipu .. ..	16	17,573	134,000	151,573	To 16 m. at Waipu.
Huntly Branch .. .	To Pukemiro .. .	2	139,735	49,000	188,735	To 9 m. at top station.
East Coast Main {	Waihi-Tauranga ..	41	126,704	550,000	1,810,304	In hand.
Trunk	Mount-Taneatua ..	60	733,600	400,000		
Napier-Gisborne {	Napier-Tutira .. .	30	153,133	186,300	2,917,957	In hand.
	Tutira-Wairoa .. .	29	..	1,087,000		Untouched.
	Wairoa-Frasertown ..	4	..	68,200		In hand.
	Frasertown-Waikura ..	42	..	1,025,000		Untouched.
Waikokopu Branch	Waikura-Gisborne ..	24	253,724	144,600	348,000	In hand.
	Nuhaka and Waiko- kopu .. ..	26	118,000	230,000		In hand.
Stratford Main {	Okahukura-Matiere ..	10	311,000	77,000	1,577,000	In hand.
	Matiere-Tahora .. .	33	..	940,000		Untouched.
	Kohurutahi-Tahora ..	6	232,000	17,000		In hand.
Opunake .. ..	Te Opunake .. .	23	110,615	330,000	440,615	Te Roti to Opunake and Manaia Branch.
Midland .. ..	Glenhope-Inangahua	55	33,914	1,320,000	1,353,914	Glenhope-Murchison-In- angahua.
Midland .. ..	Otira-Bealey .. .	8	1,038,000	518,000	1,556,000	In hand.
South Island Main Trunk	Wharanui-Parnassus	83	..	2,000,000	2,000,000	Untouched.
Westport-Inangahua	To Inangahua .. .	22	164,059	600,000	764,059	6 to 10 miles partially done, balance un- touched.
Point Elizabeth ..	From Runanga .. .	3	33,758	14,000	47,758	Runanga to mine.
Lawrence-Roxburgh	From Beaumont .. .	25	22,839	327,161	350,000	Beaumont-Roxburgh.
Orepuki-Waiau ..	Tuatapere-Orawia..	8	22,800	64,000	86,800	In hand.
Totals .. ..	.. ..	..	4,619,515	11,177,261	15,796,776	

*Approximate Cost of Paper.*—Preparation, not given; printing (450 copies), £1 12s. 6d.

By Authority : MARCUS F. MARKS, Government Printer, Wellington.—1921.

