

*Henderson's*, at Otorohanga, balance of area, 569 acres. Objective : Three mixed units for settlement, July, 1949. Development programme : Erection of houses, farm buildings, fencing, water-supply, and draining. Progress : Nearing completion, but lack of material retarding completion of water-supply.

*Horotiu*, at Hamilton, 260 acres. Acquired, February, 1949. Objective : Three dairy units for settlement in 1952. Development programme : Erection of dwelling and complete set of farm buildings for each section, water-supply, and extensive fencing and pasture improvement.

*Hurley's*, at Cambridge, 491 acres. Acquired, February, 1949. Ultimate utilization not yet determined.

*Kaeaea*, at Aria, 1,639 acres. Long-term development programme of extensive clearing, grassing, swamp drainage, and fencing. Scheme of subdivision and settlement proposals will not be finalized until further development is affected.

*Karakariki*, at Whatawhata, balance of area, 410 acres. Considerable fencing, grassing, and breaking-in of rough country required before settlement can be envisaged. During the year 168 acres of grassing completed and dwelling and store and implement shed completed.

*Kiri*, at Cambridge, 699 acres. Objective : Two dairy units for settlement in 1949, one mixed unit in 1950, and two mixed units in 1952-53. Development programme : Farm buildings on all sections, fencing, water-supply, clearing, and grassing. Progress : Buildings for sections being settled this year are under construction and other work is nearing completion, apart from water-supply, which will be delayed due to material shortages. Ex-serviceman manager, with promise of a section.

*Kohua*, at Aria, balance of area, 743 acres after disposal of one sheep unit of 358 acres to an ex-serviceman in May, 1946. 224 acres is heavy bush unsuitable for settlement, 71 acres is set aside for a scenic reserve, and balance, 448 acres, will be allotted in March, 1951, as one sheep unit. Development programme : Swamp drainage, clearing, grassing, fencing, and erection of dwelling and implement-shed. Progress : Drainage, pasture consolidation, and new grassing carried out during year.

*Komakorau*, at Hamilton, 734 acres. Development completed and allotted as six dairy units.

*Kura*, at Cambridge, 404 acres. Acquired, May, 1948. Objective : To be settled in July, 1949, as four dairy-farms. Development programme : Extensive fencing, water-supply, houses, and farm buildings. Progress : Shortage of materials delaying water-supply ; other development nearing completion. Ex-serviceman manager, with promise of a section.

*Kuramui*, at Morrinsville, 861 acres. Objective : Two dairy-farms to be settled, July, 1949, and two sheep-farms, 1950. Development programme. Erection of houses, farm buildings, water-supply, and considerable fencing. Progress : Completed for the dairy units, and is progressing on the sheep sections. Ex-serviceman manager and two ex-servicemen on wages, with promises of sections.

*Langdons*, at Te Awamutu, 456 acres. Development completed and allotted as two units.

*Maihihi*, at Otorohanga, balance of area, 215 acres. Objective : To be settled as one mixed unit in July, 1951. Development programme : House, farm buildings, fencing, water-supply, drainage, clearing, and grassing. During the year development on one dairy unit was completed and section settled, July, 1948.

*Mangamahoe*, at Otorohanga, balance of area, 454 acres. Objective : To be settled as one mixed farm in July, 1951, and one sheep-farm 1953. Development programme : Erection of dwelling and farm buildings, water-supply, fencing, clearing, and grassing. Progress : fencing and pasture establishment was carried out during the year.