

SESSION II.
1912.
NEW ZEALAND.

PUBLIC BUILDINGS IN WELLINGTON

(CONTRACT PRICE AND AMOUNT PAID FOR EXTRAS IN CONNECTION WITH CERTAIN).

Laid on the Table by Leave of the House.

RETURN GIVING INFORMATION REGARDING THE CONTRACT PRICE OF AND THE AMOUNT PAID FOR EXTRAS IN CONNECTION WITH THE FOLLOWING PUBLIC BUILDINGS: CUSTOMHOUSE, WELLINGTON; TE ARO POST-OFFICE; MAGISTRATE'S COURT, WELLINGTON; KILBIRNIE POST-OFFICE; AND PUBLIC TRUST OFFICE, WELLINGTON.

Building.	Contract Price.	Extras.	Deductions.	Amount paid on Contract.
	£	£	£	£
Customhouse, Wellington	26,998	26,998
Te Aro Post-office	5,687	74	47	5,714
Magistrate's Court, Wellington	8,025	118	68	8,075
Kilbirnie Post-office	1,407	66	3	1,470
Public Trust Office, Wellington	40,780	1,858	*2,580	40,058

* Electric elevator, floor and wall tiles, locks, &c., to the amount of £2,192, deducted from contract, but obtained outside the contract.

H. J. H. BLOW, Under-Secretary.

G. J. CLAPHAM, Accountant.

Public Works Office, Wellington, 3rd July, 1912.

Approximate Cost of Paper.—Preparation, not given: printing (1,500 copies), £1 1s.

By Authority: JOHN MACKAY, Government Printer, Wellington.—1912.

Price 3d.