

SESSION II.  
1912.  
NEW ZEALAND.

# PUBLIC BUILDINGS IN WELLINGTON

(CONTRACT PRICE AND AMOUNT PAID FOR EXTRAS IN CONNECTION WITH CERTAIN).

*Laid on the Table by Leave of the House.*

RETURN GIVING INFORMATION REGARDING THE CONTRACT PRICE OF AND THE AMOUNT PAID FOR EXTRAS IN CONNECTION WITH THE FOLLOWING PUBLIC BUILDINGS: CUSTOMHOUSE, WELLINGTON; TE ARO POST-OFFICE; MAGISTRATE'S COURT, WELLINGTON; KILBIRNIE POST-OFFICE; AND PUBLIC TRUST OFFICE, WELLINGTON.

| Building.                              | Contract Price. | Extras. | Deductions. | Amount paid on Contract. |
|----------------------------------------|-----------------|---------|-------------|--------------------------|
|                                        | £               | £       | £           | £                        |
| Customhouse, Wellington ... ..         | 26,998          | ...     | ...         | 26,998                   |
| Te Aro Post-office ... ..              | 5,687           | 74      | 47          | 5,714                    |
| Magistrate's Court, Wellington ... ..  | 8,025           | 118     | 68          | 8,075                    |
| Kilbirnie Post-office ... ..           | 1,407           | 66      | 3           | 1,470                    |
| Public Trust Office, Wellington ... .. | 40,780          | 1,858   | *2,580      | 40,058                   |

\* Electric elevator, floor and wall tiles, locks, &c., to the amount of £2,192, deducted from contract, but obtained outside the contract.

H. J. H. BLOW, Under-Secretary.

G. J. CLAPHAM, Accountant.

Public Works Office, Wellington, 3rd July, 1912.

*Approximate Cost of Paper.*—Preparation, not given: printing (1,500 copies), £1 1s.

By Authority: JOHN MACKAY, Government Printer, Wellington.—1912.

Price 3d.]

